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ESTIMATE RUN 11/27/2007

ESTIMATE SUMMARY 09:36:52

CONTID: C15914         ESTIMATE NO: 0002 PROG 2005

PCN: 15914-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 SEDGWICK TO STATE LN-PH 2 PERCENT TIME:

PROJECT NO: IM0762-044                    

I-76 SEDGWICK TO STATE LN-PH 2

NAME OF ROAD: I-76

PROJECT COUNTIES: SEDGWICK

CONTRACTOR:

UPPER PLAINS CONTRACTING, INC. PAY PERIOD ENDING 11/26/2007 DATE TIME STARTED 10/01/2007

P.O. BOX 966 DATE LET 06/14/2007 DATE WORK BEGAN

 DATE AWARDED 07/06/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/25/2007 DATE ACCEPTED

ABERDEEN SD 57402-0966605-225-7082 DATE NOTICE TO PROCEED 10/01/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,477,100.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 9,593,034.30 NON-PARTICIPATING 1,276,046.88

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -35,281.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.29

TIME ALLOW:

ORIG TIME ALLOW:

140 WORK DAYS

WORK DAYS120

19.97%

9,184,824.42

1,276,046.88

1,276,046.88

1,240,765.48

$

$

$

$

33,500.00

2,258,775.78

2,292,275.78

0.00

2,292,275.78

-62,768.27

0.00

2,229,507.51

0.00

AMOUNT DUE 2,229,507.51 1,240,765.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,240,765.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

34.0
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PCN: 15914-BID    ESTIMATE RUN 11/27/2007

PROJECT: IM0762-044                    ESTIMATE NO: 0002 09:36:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF INLET 36.000 23.000

EACH 4.000 4,900.00

1,225.00000 27.000 33,075.00

202-00019  
 

0010 REMOVAL OF PIPE 37.000 23.000

EACH 5.000 6,125.00

1,225.00000 28.000 34,300.00

202-00033  
 

0015 REMOVAL OF CONCRETE PAVEMENT 7,619.000 0.000

SY  0.000 0.00

11.00000 0.000 0.00

202-00210  
 

0020 REMOVAL OF ASPHALT MAT 4,048.000 0.000

SY  409.000 1,227.00

3.00000 409.000 1,227.00

202-00220  
 

0025 REMOVAL OF ASPHALT MAT (PLANING) 10,569.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

202-00240  
 

0030 *REMOVAL OF PAVEMENT MARKING 53,270.000 0.000

SF  0.000 0.00

0.80000 0.000 0.00

202-00250  
 

0035 *REMOVAL OF LIGHT STANDARD 3.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

202-00700  
 

0040 *REMOVAL OF CONCRETE FOOTING 3.000 0.000

EACH 0.000 0.00

321.00000 0.000 0.00

202-00900  
 

0045 *REMOVAL OF GUARDRAIL TYPE 3 875.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

202-01130  
 

0050 *REMOVAL OF END ANCHORAGE 8.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

202-01300  
 

0055 *SANDBLASTING 25,500.000 0.000

SF  0.000 0.00

0.50000 0.000 0.00

202-05150  
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PCN: 15914-BID    ESTIMATE RUN 11/27/2007

PROJECT: IM0762-044                    ESTIMATE NO: 0002 09:36:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF DETOUR 1.000 0.000

L S 0.000 0.00

25,000.00000 0.000 0.00

202-06000  
 

0065 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 32,717.000 5,242.000

CY  1,150.000 5,175.00

4.50000 6,392.000 28,764.00

203-00060  
 

0070 PROOF ROLLING 20.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

203-01100  
 

0075 BLADING 250.000 62.000

HOUR 139.500 15,345.00

110.00000 201.500 22,165.00

203-01500  
 

0080 *POTHOLING 20.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01597  
 

0085 *EROSION LOG 7,000.000 5,604.000

LF  696.000 3,132.00

4.50000 6,300.000 28,350.00

208-00005  
 

0090 *EROSION BALES (WEED FREE) 582.000 282.000

EACH 183.000 2,287.50

12.50000 465.000 5,812.50

208-00011  
 

0095 *SILT FENCE 2,300.000 100.000

LF  0.000 0.00

1.50000 100.000 150.00

208-00020  
 

0100 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

208-00045  
 

0105 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

208-00070  
 

0110 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

3,500.00000 0.000 0.00

208-00100  
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PCN: 15914-BID    ESTIMATE RUN 11/27/2007

PROJECT: IM0762-044                    ESTIMATE NO: 0002 09:36:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0112 EROSION CONTROL SUPERVISOR CO 003 600.000 275.500

HOUR 85.500 8,550.00

100.00000 361.000 36,100.00

208-00205  
 

0115 EROSION CONTROL SUPERVISOR 0.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

208-00200  
 

0120 *RESET GROUND SIGN 37.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-00810  
 

0125 *SEEDING (NATIVE) 112.900 0.000

ACRE 0.000 0.00

315.00000 0.000 0.00

212-00006  
 

0130 *SOIL CONDITIONING 96.500 0.000

ACRE 0.000 0.00

2,350.00000 0.000 0.00

212-00032  
 

0135 *MULCHING (WEED FREE) 116.400 0.000

ACRE 0.000 0.00

280.00000 0.000 0.00

213-00003  
 

0140 *MULCH TACKIFIER 24,931.000 0.000

LB  0.000 0.00

1.60000 0.000 0.00

213-00061  
 

0145 *SOIL BINDER 20.000 0.000

ACRE 0.000 0.00

300.00000 0.000 0.00

213-00100  
 

0150 *SOIL RETENTION BLANKET (STRAW/COCONUT) 10,575.000 0.000

SY  622.000 746.40

1.20000 622.000 746.40

216-00041  
 

0155 AGGREGATE BASE COURSE (CLASS 6) 5,397.000 0.000

TON 0.000 0.00

17.00000 0.000 0.00

304-06000  
 

0160 RECONDITIONING 4,259.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

306-01000  
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PCN: 15914-BID    ESTIMATE RUN 11/27/2007

PROJECT: IM0762-044                    ESTIMATE NO: 0002 09:36:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 PROCESS ASPHALT MAT FOR BASE COURSE 51,126.000 0.000

SY  0.000 0.00

1.00000 0.000 0.00

310-00400  
 

0170 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

113,410.000 41,233.000

SY  44,783.000 134,349.00

3.00000 86,016.000 258,048.00

310-00608  
 

0175 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000

TON 176.070 29,051.55

165.00000 176.070 29,051.55

403-00720  
 

0180 *HOT MIX ASPHALT (GRADING SX) (50) (PG 64-22) 26,247.000 7,065.140

TON 8,215.620 652,731.01

79.45000 15,280.760 1,214,056.38

403-34641  
 

0185 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 3,006.000 0.000

TON 0.000 0.00

83.25000 0.000 0.00

403-34841  
 

0190 *FURNISH CONCRETE PAVEMENT 41,241.000 0.000

CY  0.000 0.00

83.75000 0.000 0.00

412-00000  
 

0195 PLACE CONCRETE PAVEMENT 145,043.000 0.000

SY  0.000 0.00

7.40000 0.000 0.00

412-00050  
 

0200 CONCRETE PAVEMENT (8 INCH) 989.000 0.000

SY  0.000 0.00

50.00000 0.000 0.00

412-00800  
 

0205 CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 3,269.000 0.000

SY  0.000 0.00

70.00000 0.000 0.00

412-00805  
 

0210 CONCRETE PAVEMENT (12 INCH) 5,319.000 0.000

SY  0.000 0.00

40.00000 0.000 0.00

412-01200  
 

0215 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,075.000 0.000

LF  0.000 0.00

16.50000 0.000 0.00

606-00301  
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PCN: 15914-BID    ESTIMATE RUN 11/27/2007

PROJECT: IM0762-044                    ESTIMATE NO: 0002 09:36:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 

0225 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
 

0230 *FENCE (PLASTIC) 100.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

607-11525  
 

0235 *CURB TYPE 6 (SECTION M) 360.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

609-60011  
 

0240 *DELINEATOR (TYPE I) 562.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00001  
 

0245 *DELINEATOR (TYPE II) 39.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

612-00002  
 

0250 *DELINEATOR (TYPE III) 55.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00003  
 

0255 *2 INCH ELECTRICAL CONDUIT 2,547.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

613-00200  
 

0260 *2 INCH ELECTRICAL CONDUIT (JACKED) 150.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

613-00201  
 

0265 *WIRING 1.000 0.000

L S 0.000 0.00

6,300.00000 0.000 0.00

613-10000  
 

0270 *LIGHT STANDARD METAL (40 FOOT) 3.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

613-34400  
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PCN: 15914-BID    ESTIMATE RUN 11/27/2007

PROJECT: IM0762-044                    ESTIMATE NO: 0002 09:36:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *CONCRETE FOUNDATION PAD 3.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

613-40000  
 

0280 *LIGHT STANDARD (TEMPORARY) 5.000 0.000

EACH 0.000 0.00

4,600.00000 0.000 0.00

613-50410  
 

0285 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 0.000

EACH 0.000 0.00

380.00000 0.000 0.00

613-70400  
 

0290 *RUMBLE STRIP (GRINDING) 93,760.000 0.000

LF  93,000.000 9,300.00

0.10000 93,000.000 9,300.00

614-80387  
 

0295 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

615-00030  
 

0300 EMBANKMENT PROTECTOR (SPECIAL) 11.000 0.000

EACH 5.000 2,750.00

550.00000 5.000 2,750.00

615-00150  
 

0305 12 INCH CULVERT PIPE 130.000 0.000

LF  80.000 4,000.00

50.00000 80.000 4,000.00

617-00012  
 

0310 DETOUR CULVERT PIPE 1.000 0.000

L S 1.000 1,350.00

1,350.00000 1.000 1,350.00

617-03000  
 

0315 *DETOUR PAVEMENT 11,450.000 0.000

SY  7,463.000 216,427.00

29.00000 7,463.000 216,427.00

621-00450  
 

0320 *CONSTRUCTION SURVEYING 1.000 0.080

L S 0.000 0.00

60,000.00000 0.080 4,800.00

625-00000  
 

0325 *MOBILIZATION 1.000 0.250

L S 0.250 100,000.00

400,000.00000 0.500 200,000.00

626-00000  
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PCN: 15914-BID    ESTIMATE RUN 11/27/2007

PROJECT: IM0762-044                    ESTIMATE NO: 0002 09:36:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *PAVEMENT MARKING PAINT 467.000 0.000

GAL 0.000 0.00

25.00000 0.000 0.00

627-00001  
 

0335 *EPOXY PAVEMENT MARKING 983.000 0.000

GAL 185.000 10,730.00

58.00000 185.000 10,730.00

627-00005  
 

0340 *RAISED PAVEMENT MARKER (TEMPORARY) 600.000 0.000

EACH 0.000 0.00

6.00000 0.000 0.00

627-00030  
 

0345 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

25.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

627-30405  
 

0350 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

200.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

627-30410  
 

0355 *FLAGGING 4,300.000 610.000

HOUR 670.500 14,751.00

22.00000 1,280.500 28,171.00

630-00000  
 

0360 *TRAFFIC CONTROL INSPECTION 77.000 6.000

DAY 11.000 1,650.00

150.00000 17.000 2,550.00

630-00007  
 

0365 *TRAFFIC CONTROL MANAGEMENT 220.000 19.000

DAY 19.000 10,450.00

550.00000 38.000 20,900.00

630-00012  
 

0370 *FLASHING BEACON (SOLAR) 12.000 2.000

EACH 0.000 0.00

765.00000 2.000 1,530.00

630-80002  
 

0375 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 0.000

EACH 4.000 612.00

153.00000 4.000 612.00

630-80335  
 

0380 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

280.00000 0.000 0.00

630-80336  
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PCN: 15914-BID    ESTIMATE RUN 11/27/2007

PROJECT: IM0762-044                    ESTIMATE NO: 0002 09:36:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 3.000 0.000

EACH 0.000 0.00

410.00000 0.000 0.00

630-80338  
 

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 160.000 7.000

EACH 2.500 200.00

80.00000 9.500 760.00

630-80341  
 

0395 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 23.500

EACH 9.500 1,045.00

110.00000 33.000 3,630.00

630-80342  
 

0400 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 48.000 17.500

EACH 6.500 747.50

115.00000 24.000 2,760.00

630-80343  
 

0405 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,749.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

630-80344  
 

0410 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000

EACH 0.000 0.00

6,300.00000 1.000 6,300.00

630-80355  
 

0415 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

8.000 1.500

EACH 2.500 7,500.00

3,000.00000 4.000 12,000.00

630-80358  
 

0420 *DRUM CHANNELIZING DEVICE 300.000 106.000

EACH 44.000 1,540.00

35.00000 150.000 5,250.00

630-80360  
 

0425 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 24.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80363  
 

0430 *PORTABLE TRAFFIC SPEED MONITOR 2.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

630-80367  
 

0435 CONCRETE BARRIER (TEMPORARY) 480.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

630-80370  
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PROJECT: IM0762-044                    ESTIMATE NO: 0002 09:36:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *TRAFFIC CONE 400.000 113.000

EACH 4.000 52.00

13.00000 117.000 1,521.00

630-80380  
 

0445 *CHANNELIZING DEVICE (FIXED) 400.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

630-80391  
 

0450 RUMBLE STRIP (PORTABLE) 9.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

630-80430  
 

0452 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

DAY 1.000 1,702.50

1,702.50000 1.000 1,702.50

630-80520  
 

0455 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

630-85010  
 

0460 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0465 F/A PARTNERING 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0470 F/A FUEL COST ADJUSTMENT 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0475 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0480 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0485 F/A QUALITY INCENTIVE PAYMENT 500,000.000 2,266.030

F A 27,620.420 27,620.42

1.00000 29,886.450 29,886.45

700-70025  
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PCN: 15914-BID    ESTIMATE RUN 11/27/2007

PROJECT: IM0762-044                    ESTIMATE NO: 0002 09:36:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0495 F/A FURNISH & INSTALL ELECTRICAL SERVICE 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0500 F/A EROSION CONTROL 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $1,276,046.88 2,258,775.78CURRENT AMT 11,442,850.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0505 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0510 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

0515 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

620-00020  
 

0520 F/A PHONE SERVICE 750.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $0.00 33,500.00CURRENT AMT 34,250.00 $$

PROJECT TOTAL 1,276,046.88 $ 2,292,275.78CURRENT AMT 11,477,100.20 $$


